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Schedule Update Narrative 

 
WORK PERFORMED 
The work performed over the last month has been the completion of the pile installation, and the 
placement of the abutments 1 and 2, wing walls 1,2 and 4 to the bridge seat elevations. We have 
started the backfill process with the first test cylinder breaks over design strength. 
 
PROBLEMS AND DELAYS 
The rock socket drilling took longer than anticipated, but we have been able to maintain our schedule 
We also experienced a delay with the stainless steel reinforcing and are still working out the details of 
the outcome. 
 
DEVIATIONS  
The rock excavation activity has slipped but we have been able to maintain our schedule. There is 
ledge under wing wall 4 that may pose a problem. Once we get to excavating for wall 4 a profile will 
be established and a proposal to raise the wing wall above the ledge. 
 
CURRENT CRITICAL PATH 
The current critical path runs through the steel girders, the concrete deck and all the finishes. The 
critical path has not changed since the beginning of the project. 
 
POTENTIAL PROBLEMS 
Stainless steel reinforcing for the deck could present a problem. As stated above the details are still 
being worked out. 
 


